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Bridge Facts

Looking Ahead - April 2005
Bridge length:

Bridge Site 1.5 miles
Original bridge:
Opened Aug. 12, 1961

West-half approach span work:
+ Complete Pier 1 crossbeam

West half sunk:
West-half roadway widening: Feb. 13, 1979
* Remove existing concrete barrier West half replaced:
+ Demolish overhang October 1982
, Center draw-span opening:
East-half h k:
ast-half approach span wor 600 feet
+ Complete roll-on falsework tower erection
: Water depth below the bridge:
+ Install rolling plates 80 to 340 feet
+ Erect girders
. Tidal swings up to:
+ Begin forming intermediate diaphragms 16.5 feet

Anchor Cable Replacement
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Hdod Canal Bridge Retrofit an
East Half Replacement Project

WEST-HALF RETROFIT COMPLETION: 2005
EAST-HALF REPLACEMENT COMPLETION GOAL: 2008
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Building A Bridge: Community Partnerships

Hood Canal Bridge and Olympic Region staff met with Port Townsend and Port Angeles Chamber leaders on March 22, 2005, to discuss
the upcoming three-day closures of the Hood Canal Bridge. Concern was voiced over the contractor’s proposed closures dates because of
the potential negative impact the closures could have on the Olympic Peninsula’s tourism industry. It became clear that the closure dates
should be reevaluated.

WSDOT, in partnership with the Chambers, will conduct a community outreach effort in the month of April to determine which closure dates
will have the least impact on Olympic Peninsula residents and visitors. This process will include:

» Award contract to low bidder

Graving Dock Site

This report highlights updated information regarding the Hood Canal
Bridge Project. Additional information may be obtained from WSDOT’s
Olympic Region Communications Office at (360) 357-2789.

» CEREE For more information, contact;

+ Negotiate contract changes with Kiewit-General Lioyd D. Brown, Media Relations

(360) 357-2789 + brownl@wsdot.wa.gov

Eric Soderquist, Project Director
(360) 704-6310 « soderge@wsdot.wa.gov

Becky Hixson, Community Outreach
(360) 704-6308 « hixsonb@wsdot.wa.gov

Public Information
+ Complete public meetings in Port Angeles and

Port Townsend
+ Complete phone survey

* Collect all three-day closure preferred date questionnaires For more information about the Hood Canal Bridge Project, visit the

HCB web site: www.hoodcanalbridge.com

Community Involvement: Project staff members will work with

the tourism industry, business interests, community groups, local
transportation agencies, and the Peninsula Regional Transportation
Planning Organization (members include a broad cross-section of
community leaders and interests who are focused on transportation
issues on the peninsula) to receive feedback on the closures from
each of their constituent groups.

Three-day Closure Questionnaire: A questionnaire will be
distributed through the public meetings, community partners and
on the project website.

The Results

Newspaper Ads: Placed in Peninsula Daily News, Port Townsend
Leader and Sequim Gazette featuring the questionnaire and
publicizing open house dates.

Open Houses: Two open houses about the three-day closures were
scheduled for Monday, April 18, at the Port Angeles City Hall and
Tuesday, April 19, at the Fort Worden Commons in Port Townsend.

Telephone Survey: A random 400-person telephone survey of
Olympic Peninsula residents will be conducted.

WSDOT will collect and evaluate feedback and make a decision regarding preferred closure dates by May 10, 2005. If the decision is
made to change the closure dates, negotiations will then begin with the contractor. Based on the contractor’s latest schedule update,
the Kitsap County side would close starting Friday, Aug. 5 at 8 p.m. and re-open Tuesday, Aug. 9 at 5 a.m. The Jefferson County side
would close starting Friday, Aug. 26 at 8 p.m. and re-open Tuesday, Aug. 30 at 5 a.m.
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Work at the Bridge

Major Work Items

Anchor Cable Replacement

Longitudiinal stops were poured for Piers 7 and 9. Once the new approach
span is rolled into place, the longitudinal stops keep the bridge from shifting
fo the east or to the west. These stops are unique to this project because
of the technology required to complete the rollover process.

Crossheams were completed for Piers 7, 9 and 10 for the east-half
approach span. Excavation began for Pier 1 crossbeam for the west-
half approach span.

Roll-on falsework for the new roadway
deck was delivered and assembled.
This falsework will hold the new
approach span as it is constructed.

Installation of the formwork for Pier 4
crossheam was completed.

Temporary barrier installation and
restriping were completed in preparation
for west-half roadway widening work.
Existing street lights were removed from
the north side of the roadway. North
side demolition work began.

Project Site Completion Status
Bridge Site Activity

WSDOT opened bids to replace 16 of the 18
Hood Canal Bridge east-half anchor cables.
These cables keep the bridge from floating
out of alignment by securing the bridge to the
underwater anchors. Two bids were received.
The lowest bidder will be awarded the nearly
$3.4 million contract in April. The cables were
scheduled to be replaced during the current
bridge replacement and retrofit project,

but delays in pontoon construction caused
WSDOT officials to issue a separate contract
for the work.

Pontoon Construction

WSDOT started the design process for all
three preferred sites - Mats Mats Bay north of
Port Hadlock, Port of Everett South Terminal,
and a combination of existing Puget Sound
dry dock facilities proposed by FCB Facilities
Team. This process includes meeting due
diligence requirements, scoping the sites by
conducting surveys and reviewing photos
and researching environmental regulations.

Financial Picture

Engineers will create preliminary designs
based on the site type, size and location
information collected.

Concurrently, WSDOT also began public
outreach efforts, including meeting with Mats
Mats community members and responding to
constituents’ questions.

Any consideration of other sites will be
suspended until the design phase of work can
be completed for the three preferred sites.

Anchor Construction

Four options for anchor construction have
been prepared for consideration: Two at Port
Angeles, one at the bridge site and one at Port
Gamble. WSDOT is currently evaluating the
cost advantages, timelines, transport times,
and environmental permitting associated with
each of the alternatives.

The End Result
The Hood Canal Bridge

will have a new wider east-
half floating section, new
approach sections and
transition trusses on the
east and west ends when
construction is completed.
In addition, the west half
will be widened to allow
for continuous eight-foot
shoulders across the entire
length of the bridge —

matching the new east half.

Project Cost Summary

Planned vs. Actual Expenditures

Expenditures as of March 2005 (in millions) (Total Project Cost)
Percent Completed
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